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* indicates critical deliveries.

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

TISA Averaging February 13 February 27* March 5 Support Terra Edition2A SRBAVG processing.

Instantaneous 
SARB

February 13 February 27 March 5 Support Terra Edition2A CRS processing.

Regrid MOA Late March Delta delivery.

Inversion Late March Support Aqua Edition1A processing.

Clouds Late March Support Aqua Edition1A processing.

Synoptic SARB April 23 May 7 May 14 Support Terra Beta1 SYNI processing.  Full 
delivery since the TRMM processing problem 
will also be corrected.

Synoptic SARB Late July Support TRMM and Terra Beta2 SYNI process-
ing.  Additional output parameters planned.

TISA Averaging ??? Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.


